United States Environmental Protection Agency

Region V EPA Region 5 Records Ctr,
POLLUTION REPORT
0 I
Date: Friday, May 06, 2005
From: Mark Durmo, OSC
To: D. Chung, U.S. EPA HQ J. El-Zein, USEPA RS
L. Nachowicz, USEPA R5 A. Marouf, USEPA RS
M. Hans, USEPA R5 W. Messenger, USEPA R5
K. Khanna, U.S. EPA ESS R. Nagle, U.S. EPA RS
A. Martig, U.S. EPA, R5, WPTD G. Narsete, USEPA R5
K. Clouse, Ohio EPA S. Shane, Ohio EPA
M. Keys, City of Warren L. Himes, Mah.-Trum. Air Poll. Cont.
Agency

Duty Officer, NRC

Subject: Polrep 9, Phase 2
Mahoningside Power Plant
650 Summit Street, Warren, OH

POLREP No.: 9 Site #:

Reporting Period: 4/16/05 - 4/27/05 D.O. #:

Start Date: 1/19/2005 Response Authority:
Mob Date: 2/20/2005 Response Type:
Completion Date: NPL Status:
CERCLIS ID #: Incident Category:
RCRIS ID #: Contract #

Site Description
o Referto Polrep 1.

Current Activities
CURRENT ACTIVITIES:

B5P4

0031

CERCLA
Time-Critical
Non NPL
Removal Action
68-S5-03-06

From April 16 - April 27, 2005, approximately 1660yds? of low-level PCB material
containing regulated levels of asbestos was shipped off-site for landfill disposal. Dust
control is being performed as needed on a daily basis. Dust particulate air monitoring is
being conducted daily. Large site debris is being decontaminated by pressure washing; then
characterized. Soil and debris confirmation was performed. The site was temporarily

demobilized.

SITE ACTIVITIES TO DATE:



On April 16, 2005, pressure washing of large debris continued.

On April 18, 2005, approximately 440yds? of low-level PCB materials that contained
regulated levels of asbestos were loaded and transported to Minerva Enterprises, Inc. for
landfill disposal.

On April 19, 2005, approximately 400yds? of low-level PCB materials that contained
regulated levels of asbestos were loaded and transported to Minerva Enterprises, Inc. for
landfill disposal.

On April 20, 2005, approximately 400yds? of low-level PCB materials that contained
regulated levels of asbestos were loaded and transported to Minerva Enterprises, Inc. for
landfill disposal. A sample of material/debris was collected from inside a historic tunnel
located at the north side of site and delivered to Severn Trent Laboratory, Canton, Ohio for
PCB analysis.

On April 21, 2005, approximately 420yds3 of low-level PCB materials that contained
regulated levels of asbestos were loaded and transported to Minerva Enterprises, Inc. for
landfill disposal. The segregated high-level PCB waste pile was covered with plastic
sheeting.

On Apfil 22-23, 2005, pressure washing of large debris continued and decontamination of
heavy equipment was conducted.

On April 26-27, 2005, soil and debris confirmation sampling was conducted. Heavy
equipment was demobilized from the site.

Planned Removal Actions
e  Continue T&D of high-level PCB contaminated material.
»  Continue T&D of asbestos contaminated material.
e  Conduct final verification clearance sampling from work areas.

Next Steps
+  Determine schedule for completion of planned removal actions.

Key Issues
o  The site will be temporarily demobilized until a final site schedule is established.
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5Extramural Costs
[ERRS - Cleanup Contractor  [$1,000,000.00| $947,000.00| $53,000.00]  5.30%

S | $60,000.00] $44,600.00| $15400.00]  25.67%

RST/START

lntramural Costs

USEPA - Dircct (Region, HQ) | $15,000.00| $10.200.00| $4,800.00|  32.00%
USEPA - InDirect $32,000.00| $20400.00] $11,600.00{  3625%
Total Site Costs $1,107,000.00 [$1,022,200.00| $84,800.00 7.66%

* The above accounting of expenditures is an estimate based on figures known to the OSC
at the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely
upon may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any

claim for cost recovery.

www.epaosc.net/mahoningside




